COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/05/2001

ESTIMATE SUMMARY 13:42:49

CONTID: C12541 ESTIMATE NO: 0011 PROG SPEC YR: 1998

PCN: 12541-BID FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 290.0 DAYS TIME ALLOW: 1305 CALENDAR DAYS
1 225 & Parker, Phase IlI 1150 CALENDAR DAYS

COFRS REPORTING CATEGORY: 6

PERCENT TIME: 22.22 ORIG TIME ALLOW:
SP 2254-062

| 225 & Parker, Phase Il

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/25/2001 DATE TIME STARTED 09/05/2000
7353 S. EAGLE STREET DATE LET 06/29/2000 DATE WORK BEGAN
DATE AWARDED 07/21/2000 DATE TIME STOPPED 07/13/2002
DATE CONTRACT EXECUTED 08/08/2000 DATE ACCEPTED 07/13/2002
CENTENNIAL CO 80112-422: 303/627-2600 DATE NOTICE TO PROCEED  09/05/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 57,359,638.99  PARTICIPATING $  10,425,700.32 2,045,105.58
AWARD PROJECT AMT: $ 47,844,551.57 NON-PARTICIPATING 22,132,296.24 2,599,184.42
PERCENT COMPLETE: 56.76% TOTAL EARNINGS 32,557,996.56 4,644,290.00
FUNDS AVAILABLE: $ 24,801,642.43  STOCKPILED MATERIALS 924,519.96 -928,212.90
GROSS EARNINGS 33,482,516.52 3,716,077.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -717,668.27 0.00
SECURITIES ENCUMBERED 616,301.53 64,149.08
NET EARNINGS 33,381,149.78 3,780,226.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 33,381,149.78 3,780,226.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 3,780,226.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:




CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00001

0010 202-00002

0011 900-00014

0012 900-00014

0015 202-00010

0020 202-00030

0025 202-00035

0030 202-00037

0035 202-00155

0040 202-00190

0045 202-00200

C12541
12541-BID
SP 2254-062
ITEM
DESCRIPTION
ROADWAY

REMOVAL OF STRUCTURE

*REMOVAL OF STRUCTURE (SPECIAL)

ADDED ITEM (LUMP SUM)/ DEMOLISH BUILDING (GREASE

MONKEY)

ADDED ITEM (LUMP SUM)/ GREASE REMOVAL FROM GREASE

MONKEY & DENNY'S

REMOVAL OF TREE

REMOVAL OF WATER SERVICE

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF WALL

REMOVAL OF CONCRETE MEDIAN COVER

REMOVAL OF SIDEWALK

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE

25.000
EACH
642.43000

8.000
EACH
40,575.00000

1.000
LS
29,605.00000

1.000
LS
1,628.00000
117.000
EACH
204.94000
1.000
EACH
688.31000
1,039.000
M
29.90000
9.000
EACH
144.10000
252.000
M
72.64000
1,983.000
M2
2.74000
6,545.390
M2

2.74000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

22.000
0.000
22.000

8.000
0.000
8.000

1.000
0.000
1.000

0.000
0.000
0.000

117.000
0.000
117.000

0.000
0.000
0.000

546.790
0.000
546.790

9.000
0.000
9.000

252.000
0.000
252.000

664.660
0.000
664.660

3,344.790
0.000
3,344.790

Page 2
ESTIMATE RUN 07/05/2001

13:42:49
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
14,133.46
0.00
324,600.00
0.00
29,605.00
0.00
0.00
0.00
23,977.98
0.00
0.00
0.00
16,349.02
0.00
1,296.90
0.00
18,305.28
0.00
1,821.17
0.00
9,164.72



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00201 REMOVAL OF CURB 1,084.000 351.080
M 0.000 0.00
6.40000 351.080 2,246.91
0055 202-00202 REMOVAL OF GUTTER 295.000 0.000
M 0.000 0.00
6.86000 0.000 0.00
0060 202-00203 REMOVAL OF CURB AND GUTTER 5,086.000 1,870.860
M 0.000 0.00
5.65000 1,870.860 10,570.36
0065 202-00210 REMOVAL OF CONCRETE PAVEMENT 2,722.000 383.770
M2 480.400 5,596.66
11.65000 864.170 10,067.58
0070 202-00220 *REMOVAL OF ASPHALT MAT 135,249.000 76,061.110
M2 2,978.200 8,666.56
2.91000 79,039.310 230,004.39
0075 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,714.150 398.420
M2 833.830 3,168.55
3.80000 1,232.250 4,682.55
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 9,967.272 3,262.852
M2 253.350 2,533.50
10.00000 3,516.202 35,162.02
0085 202-00700 *REMOVAL OF LIGHT STANDARD 12.000 12.000
EACH 0.000 0.00
207.00000 12.000 2,484.00
0090 202-00810 *REMOVAL OF GROUND SIGN 92.000 3.000
EACH 0.000 0.00
135.00000 3.000 405.00
0095 202-00821 *REMOVAL OF SIGN PANEL 10.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0100 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.800
LS 0.000 0.00
17,382.00000 0.800 13,905.60



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 202-01000 *REMOVAL OF FENCE 2,798.370 1,439.100
M 0.000 0.00
2.95000 1,439.100 4,245.35
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,104.830 513.060
M 0.000 0.00
6.45000 513.060 3,309.24
0115 202-04001 PLUG CULVERT 16.000 8.000
EACH 0.000 0.00
533.40000 8.000 4,267.20
0120 202-04005 CLEAN VALVE BOX 1.000 1.000
EACH 0.000 0.00
114.03000 1.000 114.03
0121 203-01620 *SWEEPING 116.155 69.305
HOUR 8.360 1,045.00
125.00000 77.665 9,708.13
0125 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 199,477.000 147,138.000
M3 0.000 0.00
5.24000 147,138.000 771,003.12
0127 203-00060 EMB MATL (CIP) DISPOSAL OF CONTAMINATED MATERIA L 8,578.000 8,578.000
M3 0.000 0.00
16.11000 8,578.000 138,191.58
0130 203-00100 MUCK EXCAVATION 4,634.880 2,564.480
M3 0.000 0.00
10.10000 2,564.480 25,901.25
0135 203-00400 ROCK EXCAVATION 0.000 0.000
M3 0.000 0.00
1.31000 0.000 0.00
0140 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
112.73000 0.000 0.00
0145 203-01597 POTHOLING 156.380 101.500
HOUR 7.000 968.59
138.37000 108.500 15,013.15



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 36.800 0.000
M3 0.000 0.00
98.27000 0.000 0.00
0155 206-00200 STRUCTURE BACKFILL (CLASS 2) 157.000 0.000
M3 0.000 0.00
3.60000 0.000 0.00
0160 206-00510 FILTER MATERIAL (CLASS A) 273.700 0.000
M3 0.000 0.00
40.10000 0.000 0.00
0165 206-01000 BED COURSE MATERIAL 0.000 0.000
M3 0.000 0.00
202.39000 0.000 0.00
0170 206-01781 SHORING (AREA 1) 1.000 0.750
LS 0.000 0.00
57,047.80000 0.750 42,785.85
0175 206-01782 SHORING (AREA 2) 0.000 0.000
LS 0.000 0.00
3,792.45000 0.000 0.00
0180 206-01783 SHORING (AREA 3) 1.000 0.500
LS 0.000 0.00
52,604.21000 0.500 26,302.11
0185 207-00205 TOPSOIL 1,155.000 0.000
M3 924.000 5,470.08
5.92000 924.000 5,470.08
0190 208-00011 EROSION BALES (WEED FREE) 512.000 363.000
EACH 47.000 573.87
12.21000 410.000 5,006.10
0195 208-00020 SILT FENCE 4,352.000 3,890.300
M 0.000 0.00
5.19000 3,890.300 20,190.66
0200 208-00050 STORM DRAIN INLET PROTECTION 8.000 8.000
EACH 0.000 0.00
274.75000 8.000 2,198.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12541-BID ESTIMATE RUN 07/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,047.70000 2.000 2,095.40
0210 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.390
Ls 0.000 0.00
22,566.70000 0.390 8,801.01
0215 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.380
LS 0.000 0.00
13,939.47000 0.380 5,297.00
0220 210-00035  RESET WATER METER 5.000 5.000
EACH 0.000 0.00
780.63000 5.000 3,903.15
0225 210-00050  RESET FIRE HYDRANT 7.000 4.000
EACH 0.000 0.00
1,225.82000 4.000 4,903.28
0230 210-00750  *RESET LIGHT STANDARD 6.000 0.300
EACH 0.000 0.00
1,518.00000 0.300 455.40
0235 210-00810  *RESET GROUND SIGN 33.000 3.000
EACH 0.000 0.00
250.00000 3.000 750.00
0240 210-01000  *RESET FENCE 1,125.000 930.300
M 0.000 0.00
21.50000 930.300 20,001.45
0245 210-01130  *RESET GUARDRAIL TYPE 3 101.000 101.000
M 0.000 0.00
24.00000 101.000 2,424.00
0250 210-04000  ADJUST STRUCTURE 2.000 0.000
EACH 0.000 0.00
949.46000 0.000 0.00
0252 202-05150  SANDBLASTING SANDBLASTING MCR LINE # 1 944.000 0.000
M2 0.000 0.00

6.50000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 12541-BID ESTIMATE RUN 07/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0255 210-04010 ADJUST MANHOLE 32.000 15.000
EACH 0.000 0.00
360.69000 15.000 5,410.35
0260 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,019.82000 0.000 0.00
0265 210-04016 MODIFY MANHOLE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
976.65000 0.000 0.00
0270 210-04050 ADJUST VALVE BOX 10.000 9.000
EACH 0.000 0.00
204.81000 9.000 1,843.29
0275 212-00006 *SEEDING (NATIVE) 10.280 0.000
HA 0.000 0.00
1,599.00000 0.000 0.00
0280 212-00009 *SEEDING (TEMPORARY) 5.010 5.090
HA 0.000 0.00
466.00000 5.090 2,371.94
0285 212-00028 *SEEDING (WETLANDS) 0.000 0.000
HA 0.000 0.00
1,599.00000 0.000 0.00
0290 212-00047 *SOIL PREPARATION (SPECIAL) 11.770 0.000
HA 0.000 0.00
5,834.00000 0.000 0.00
0295 212-00050 *SOD 6,633.000 0.000
M2 0.000 0.00
4.68000 0.000 0.00
0300 213-00002 *MULCHING (WEED FREE HAY) 15.290 0.000
HA 0.000 0.00
810.00000 0.000 0.00
0305 213-00008 *MULCHING (WOOD CHIP) 234.000 0.000
M3 0.000 0.00

3.20000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 213-00061 *MULCH TACKIFIER 1,658.600 0.000
KG 0.000 0.00
3.73000 0.000 0.00
0315 213-00462 *METAL LANDSCAPE BORDER (5X138 MM) 281.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
0320 213-00500 TREE GRATE 7.000 0.000
EACH 0.000 0.00
1,408.00000 0.000 0.00
0325 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
47,021.00000 0.000 0.00
0326 700-70310 *F/A LANDSCAPING RESTORATION ON PROJECT 22,504.460 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0327 700-70320 F/A SPRINKLERS RESTORATION ON PROJECT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 31.000 0.000
EACH 0.000 0.00
304.00000 0.000 0.00
0335 214-00225 *DECIDUOUS TREE (63 MM CALIPER) 34.000 0.000
EACH 0.000 0.00
424.00000 0.000 0.00
0340 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 541.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0345 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 453.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0350 214-00910 *PERENNIALS (NO. 1 CONTAINER) 307.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 07/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 215-00100 *TRANSPLANT TREE (OVER 150 MM CALIPER) 64.000 64.000
EACH 0.000 0.00
709.00000 64.000 45,376.00
0356 216-00030 SOIL RETEN BLANKET (SPEC) MCR LINE #35 3,328.900 0.000
M2 0.000 0.00
3.51000 0.000 0.00
0360 217-00000 *HERBICIDE TREATMENT 0.000 0.000
M2 0.000 0.00
0.68000 0.000 0.00
0365 217-00010 *PRE-EMERGENT HERBICIDE 0.000 0.000
M2 0.000 0.00
0.95000 0.000 0.00
0370 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.850
LS 0.000 0.00
4,477.00000 0.850 3,805.45
0375 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
32.93000 0.000 0.00
0380 250-00110 *HEALTH AND SAFETY OFFICER 270.360 264.360
HOUR 6.000 382.44
63.74000 270.360 17,232.75
0383 250-00210 SOLID WASTE DISPOSAL DISPOSAL OF CONTAMINATED MATERIAL 8,578.000 8,578.000
M3 0.000 0.00
29.94000 8,578.000 256,825.32
0385 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
T 0.000 0.00
5.27000 0.000 0.00
0386  304-06007 ABC (CL 6) 22,964.200 10,508.370
M3 2,298.000 25,806.54
11.23000 12,806.370 143,815.54
0390 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 3,742.670 2,390.400
T 20.680 2,274.80

110.00000 2,411.080 265,218.80
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PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0395 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 5,149.350 1,498.590
76-28
T 1,430.990 85,501.65
59.75000 2,929.580 175,042.41
0400 403-35354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 26,253.020 13,059.550
64-22
T 6,436.210 294,778.42
45.80000 19,495.760 892,905.81
0405 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 33,854.920 9,617.990
L 5,180.300 5,180.30
1.00000 14,798.290 14,798.29
0410 412-00950 *CONCRETE PAVEMENT (240 MM) 33,069.000 18,929.710
M2 1,026.210 43,613.93
42.50000 19,955.920 848,126.60
0415 412-00952 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 6,160.000 3,943.200
M2 0.000 0.00
47.00000 3,943.200 185,330.40
0420 412-01050 *CONCRETE PAVEMENT (265 MM) 20,555.000 15,180.700
M2 274.300 9,957.09
36.30000 15,455.000 561,016.50
0420 MATERIAL ALLOWANCE DOWEL BASKETS 63,265.371
M2 -274.303 -362.08
1.32000 62,991.068 83,148.21
0425 412-01060 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 21,898.000 14,764.930
M2 0.000 0.00
49.50000 14,764.930 730,864.04
0430 412-01200 *CONCRETE PAVEMENT (300 MM) 3,772.000 0.000
M2 0.000 0.00
47.50000 0.000 0.00
0435 412-01250 *CONCRETE PAVEMENT (315 MM) 9,101.060 1,438.830
M2 2,953.830 144,146.90
48.80000 4,392.660 214,361.81
0436 900-00006 ADDED ITEM (DOLLAR)/ PARKER ROAD/RAMP B UTILITY 116,186.680 0.000
DELAY(CMO #10)
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 320.000 0.000
M2 0.000 0.00
1.77000 0.000 0.00
0445 420-00200 *GEOTEXTILE (WEED BARRIER) 2,203.800 0.000
M2 0.000 0.00
2.17000 0.000 0.00
0450 503-00024 *DRILLED CAISSON (600 MM) 1,443.640 1,443.640
M 0.000 0.00
153.43000 1,443.640 221,497.69
0455 503-00030 *DRILLED CAISSON (750 MM) 581.460 593.830
M 0.000 0.00
204.28000 593.830 121,307.59
0460 503-00036 *DRILLED CAISSON (900 MM) 4.310 0.000
M 0.000 0.00
305.37000 0.000 0.00
0465 503-00048 *DRILLED CAISSON (1200 MM) 53.650 8.125
M 0.000 0.00
476.34000 8.125 3,870.26
0470 503-00054 *DRILLED CAISSON (1350 MM) 42.340 0.000
M 0.000 0.00
410.95000 0.000 0.00
0475 506-00218 RIPRAP (450 MM) 498.000 20.000
M3 32.480 1,924.12
59.24000 52.480 3,108.92
0480 507-00000 CONCRETE SLOPE AND DITCH PAVING 247.000 55.590
M3 0.000 0.00
295.11000 55.590 16,405.16
0485 603-01180 450 MM REINFORCED CONCRETE PIPE 2,231.000 1,772.625
M 0.000 0.00
120.35000 1,772.625 213,335.42
0490 603-01210 525 MM REINFORCED CONCRETE PIPE 45.050 45.050
M 0.000 0.00
129.16000 45.050 5,818.66
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PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 603-01240 600 MM REINFORCED CONCRETE PIPE 195.000 78.490
M 0.000 0.00
148.44000 78.490 11,651.06
0500 603-01300 750 MM REINFORCED CONCRETE PIPE 594.000 471.505
M 0.000 0.00
198.45000 471.505 93,570.17
0505 603-01360 900 MM REINFORCED CONCRETE PIPE 314.000 257.560
M 0.000 0.00
210.36000 257.560 54,180.32
0510 603-01420 1050 MM REINFORCED CONCRETE PIPE 625.000 429.430
M 0.000 0.00
313.69000 429.430 134,707.90
0512 603-02420 1345X855 MM RCP RC PIPE ELLIPTICAL 1345 X 855 25.880 25.880
M 0.000 0.00
420.00000 25.880 10,869.60
0515 603-01480 1200 MM REINFORCED CONCRETE PIPE 355.870 194.820
M 0.000 0.00
370.23000 194.820 72,128.21
0520 603-01540 1350 MM REINFORCED CONCRETE PIPE 213.000 194.310
M 0.000 0.00
495.27000 194.310 96,235.91
0525 603-01600 1500 MM REINFORCED CONCRETE PIPE 1,204.000 1,121.160
M 0.000 0.00
451.30000 1,121.160 505,979.51
0530 603-05018 450 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
490.48000 1.000 490.48
0535 603-05060 1500 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,223.68000 1.000 1,223.68
0536 900-00014 ADDED ITEM (LUMP SUM)/ PARKER ROAD PIPELINE UTILITY 1.000 0.000
DELAY
LS 0.000 0.00
66,500.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0540 603-07360 *900 MM REINFORCED CONCRETE PIPE (JACKED) 40.884 64.984
M 0.000 0.00
1,868.38000 64.984 121,414.81
0541 900-00014 ADDED ITEM (LUMP SUM)/ JACKED PIPE VS. OPEN-CUT VAL UE 123,823.390 0.000
ENGINEERING (CMO #8)
LS 0.000 0.00
1.00000 0.000 0.00
0545 603-07420 1050 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
1,901.49000 0.000 0.00
0550 603-07480 1200 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
2,679.03000 0.000 0.00
0555 603-10150 375 MM CORRUGATED STEEL PIPE 0.000 0.000
M 0.000 0.00
144.71000 0.000 0.00
0560 603-10240 600 MM CORRUGATED STEEL PIPE 0.000 0.000
M 0.000 0.00
117.18000 0.000 0.00
0565 603-50002 50 MM PLASTIC PIPE 0.000 0.000
M 0.000 0.00
43.83000 0.000 0.00
0570 603-50004 100 MM PLASTIC PIPE 0.000 0.000
M 0.000 0.00
37.31000 0.000 0.00
0575 603-50008 200 MM PLASTIC PIPE 58.000 0.000
M 0.000 0.00
71.09000 0.000 0.00
0580 603-50030 750 MM PLASTIC PIPE 114.000 0.000
M 0.000 0.00
309.37000 0.000 0.00
0585 603-71008 3000X2400 MM CONCRETE BOX CULVERT (PRECAST) 11.000 11.000
M 0.000 0.00
4,201.49000 11.000 46,216.39
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0590 604-00305 INLET TYPE C (2 M) 19.000 5.100
EACH 0.300 666.04
2,220.14000 5.400 11,988.76
0595 604-00310 INLET TYPE C (4 M) 1.000 1.200
EACH 0.000 0.00
3,250.70000 1.200 3,900.84
0600 604-00315 INLET TYPE C (6 M) 2.000 2.100
EACH 0.000 0.00
4,257.90000 2.100 8,941.59
0605 604-00350 INLET TYPE C (SPECIAL) 6.000 0.000
EACH 0.000 0.00
1,492.07000 0.000 0.00
0610 604-16550 INLET TYPE 16 (DOUBLE) (SPECIAL) 8.000 3.600
EACH 0.000 0.00
2,861.94000 3.600 10,302.98
0615 604-16650 INLET TYPE 16 (TRIPLE) (SPECIAL) 4.000 0.000
EACH 0.000 0.00
3,723.29000 0.000 0.00
0620 604-19000 INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
5,257.14000 0.000 0.00
0625 604-19105 INLET TYPER L 1.5 (2 M) 37.000 31.800
EACH 0.000 0.00
3,562.09000 31.800 113,274.46
0630 604-19110 INLET TYPER L 1.5 (4 M) 15.000 5.400
EACH 0.000 0.00
5,613.68000 5.400 30,313.87
0635 604-19405 INLET TYPE R SPECIAL (2 M) 7.000 2.100
EACH 0.300 963.61
3,212.02000 2.400 7,708.85
0640 604-19724 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 126.500 0.000
M 0.000 0.00

476.66000 0.000 0.00
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0645 604-25000 VANE GRATE INLET SPECIAL 2.000 2.700
EACH 0.000 0.00
3,322.87000 2.700 8,971.75
0650 604-25005 VANE GRATE INLET (2 M) 36.000 17.700
EACH 3.800 12,626.91
3,322.87000 21.500 71,441.71
0655 604-25010 VANE GRATE INLET (4 M) 15.000 6.900
EACH 3.300 12,960.75
3,927.50000 10.200 40,060.50
0660 604-25015 VANE GRATE INLET (6 M) 6.000 3.600
EACH 2.000 8,854.22
4,427.11000 5.600 24,791.82
0665 604-25025 VANE GRATE INLET (8 M) 6.000 3.000
EACH 1.600 8,134.80
5,084.25000 4.600 23,387.55
0670 604-26005 VANE GRATE INLET (DOUBLE) (2 M) 1.000 1.500
EACH 0.000 0.00
3,299.53000 1.500 4,949.30
0675 604-30005 MANHOLE SLAB BASE (2 M) 24.000 17.200
EACH 0.000 0.00
2,675.24000 17.200 46,014.13
0680 604-30010 MANHOLE SLAB BASE (4 M) 28.000 20.100
EACH 0.000 0.00
4,726.83000 20.100 95,009.28
0685 604-30015 MANHOLE SLAB BASE (6 M) 8.000 6.400
EACH 0.300 1,277.37
4,257.91000 6.700 28,528.00
0690 604-39010 MANHOLE SPECIAL (4 M) 4.000 0.900
EACH 0.000 0.00
3,023.15000 0.900 2,720.84
0695 604-39025 MANHOLE SPECIAL (8 M) 4.000 4.500
EACH 0.000 0.00
4,934.72000 4.500 22,206.24
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0700 604-39030 MANHOLE SPECIAL (10 M) 1.000 0.900
EACH 0.000 0.00
6,307.36000 0.900 5,676.62
0705 604-39035 MANHOLE SPECIAL (12 M) 1.000 0.000
EACH 0.000 0.00
7,679.97000 0.000 0.00
0710 605-00040 100 MM PERFORATED PIPE UNDERDRAIN 112.000 0.000
M 0.000 0.00
17.87000 0.000 0.00
0715 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 647.000 79.950
M -79.950 -3,437.85
43.00000 0.000 0.00
0720 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 282.000 227.800
M 0.000 0.00
157.32000 227.800 35,837.50
0725 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 283.000 0.000
M 0.000 0.00
409.60000 0.000 0.00
0730 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,029.000 0.000
M 0.000 0.00
123.66000 0.000 0.00
0735 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 421.500 0.000
M 257.600 33,5639.52
130.20000 257.600 33,539.52
0740 606-00735 *GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCR EEN) 582.000 282.400
M 0.000 0.00
161.55000 282.400 45,621.72
0745 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 503.000 0.000
M 171.900 33,267.81
193.53000 171.900 33,267.81
0750 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
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0755 606-01370 *END ANCHORAGE TYPE 3G 8.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0760 606-01380 *END ANCHORAGE TYPE 3H 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0765 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0770 607-11580 *FENCE (TEMPORARY) 2,342.500 613.840
M 886.160 10,633.92
12.00000 1,500.000 18,000.00
0775 607-52905 *END POST (CHAIN LINK) 14.000 0.000
EACH 1.000 60.00
60.00000 1.000 60.00
0780 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 24.000 0.000
EACH 15.000 1,050.00
70.00000 15.000 1,050.00
0785 607-53160 *FENCE CHAIN LINK (1500 MM) 0.000 0.000
M 945.000 23,625.00
25.00000 945.000 23,625.00
0786 607-53173 FENCE CL (SPEC) (1800 MM) FENCE CHAIN-LINK 120.000 0.000
(SPECIAL)(1800)MCR LINE #43
M 0.000 0.00
75.14000 0.000 0.00
0787 607-60115 4.2 M GATE(CL)(PVC COATED) 1.000 1.000
EACH 0.000 0.00
1,678.00000 1.000 1,678.00
0788 900-00014 ADDED ITEM (LUMP SUM)/ PRAIRIE DOG RELOCATION 1.000 0.000
MITIGATION (CMO #6)
LS 0.000 0.00
34,147.42000 0.000 0.00
0789 607-60270 6 M GATE D (CL) 6M GATE (DOUBLE)(CL)(MCR LINE # 44) 1.000 0.000
EACH 0.000 0.00
1,362.50000 0.000 0.00
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0790 608-00006 *CONCRETE SIDEWALK (150 MM) 12,833.000 2,912.600
M2 217.300 4,780.60
22.00000 3,129.900 68,857.80
0795 608-00010 *CONCRETE CURB RAMP 393.900 172.600
M2 26.100 1,957.50
75.00000 198.700 14,902.50
0800 608-00028 *CONCRETE BIKEWAY (200 MM) 1,397.000 0.000
M2 0.000 0.00
44.00000 0.000 0.00
0805 608-01000 *BITUMINOUS SIDEWALK 103.390 0.000
T 0.000 0.00
110.00000 0.000 0.00
0810 608-01010 *BITUMINOUS CURB RAMP 0.000 0.000
T 0.000 0.00
110.00000 0.000 0.00
0815 609-20010 *CURB TYPE 2 (SECTION B) 24.000 0.000
M 0.000 0.00
87.00000 0.000 0.00
0820 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 549.000 0.000
M 0.000 0.00
35.00000 0.000 0.00
0825 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 642.000 0.000
M 0.000 0.00
38.00000 0.000 0.00
0830 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,791.600 3,066.500
M 226.300 9,278.30
41.00000 3,292.800 135,004.80
0835 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 696.000 0.000
M 0.000 0.00
45.00000 0.000 0.00
0840 609-24000 *GUTTER TYPE 2 SPECIAL 0.000 0.000
M 0.000 0.00

80.00000 0.000 0.00
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0845 609-24002 GUTTER TYPE 2 (600 MM) 63.600 0.000
M 0.000 0.00
57.00000 0.000 0.00
0850 609-40011 *CURB TYPE 4 (SECTION M) 669.000 83.400
M 0.000 0.00
12.00000 83.400 1,000.80
0851 609-40021 CURB TY 4 B (EPOXY) CURB TYPE 4 (SECTION B) 144.000 0.000
M 0.000 0.00
50.00000 0.000 0.00
0855 609-60011 *CURB TYPE 6 (SECTION M) 174.000 174.000
M 0.000 0.00
43.50000 174.000 7,569.00
0860 609-71000 *CURB (SPECIAL) 247.000 0.000
M 0.000 0.00
46.00000 0.000 0.00
0865 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,682.000 0.000
M2 0.000 0.00
48.00000 0.000 0.00
0870 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 3,776.000 84.700
M2 0.000 0.00
45.00000 84.700 3,811.50
0875 610-00055 MEDIAN COVER MATERIAL (STONE) 2,059.000 0.000
M2 0.000 0.00
13.68000 0.000 0.00
0876 607-53172 FENCE CL (1800 MM) 1800MM FENCE UN LIEU OF 155M M AS 1,705.000 0.000
PER PLAN
M 0.000 0.00
40.00000 0.000 0.00
0880 612-00001 *DELINEATOR (TYPE I) 326.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0885 612-00002 *DELINEATOR (TYPE I1) 35.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
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0890 612-00003 *DELINEATOR (TYPE IlI) 7.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0895 612-00021 *DELINEATOR (TYPE I) (BARRIER) 343.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0900 613-00200 *50 MM ELECTRICAL CONDUIT 1,003.000 160.930
M 0.000 0.00
19.00000 160.930 3,057.67
0905 613-00400 *100 MM ELECTRICAL CONDUIT 155.480 0.000
M 0.000 0.00
44.00000 0.000 0.00
0910 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 2,517.000 614.620
M 721.760 23,818.08
33.00000 1,336.380 44,100.54
0915 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 5,112.500 3,944.950
M 24.390 1,121.94
46.00000 3,969.340 182,589.64
0920 613-07000 *PULL BOX (SPECIAL) 7.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0925 613-10000 *WIRING 1.000 0.150
LS 0.000 0.00
18,565.00000 0.150 2,784.75
0930 613-16000 *LUMINAIRE (SPECIAL) 16.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0934 613-30140 LIGHT STD ALUM (4.3 M) LIGHT STD. SPECIAL IN PN R 5.000 0.000
EACH 0.000 0.00
2,712.17000 0.000 0.00
0935 613-34400 *LIGHT STANDARD METAL (12.2 METER) 12.000 0.000
EACH 12.000 33,144.00
2,762.00000 12.000 33,144.00
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0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 0.000
EACH 0.000 0.00
1,141.00000 0.000 0.00
0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 0.000
EACH 1.000 1,141.00
1,141.00000 1.000 1,141.00
0936 613-50410 LIGHT STD (TEMP) TEMP LIGHT STD AT PARKERAND P EORIA. 1.000 0.000
EACH 0.000 0.00
1,625.00000 0.000 0.00
0940 613-34500 *LIGHT STANDARD METAL (15.2 METER) 14.000 0.000
EACH 6.000 14,454.00
2,409.00000 6.000 14,454.00
0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 0.000
EACH 0.000 0.00
856.40000 0.000 0.00
0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 0.000
EACH 8.000 6,851.20
856.40000 8.000 6,851.20
0945 613-35100 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000 0.000
EACH 0.000 0.00
12,975.00000 0.000 0.00
0945 MATERIAL ALLOWANCE HIGH MAST 30.5M 2.000
EACH 0.000 0.00
3,751.00000 2.000 7,502.00
0945 MATERIAL ALLOWANCE HIGH MAST 30.5M BOLTS 2.000
EACH 0.000 0.00
1,607.70000 2.000 3,215.40
0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 0.000
EACH 0.000 0.00
6,414.00000 0.000 0.00
0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 0.000
EACH 2.000 12,828.00
6,414.00000 2.000 12,828.00
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0950 613-35140 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 8.000 6.000
EACH 0.000 0.00
20,120.00000 6.000 120,720.00
0950 MATERIAL ALLOWANCE HIGH MAST 42.7M 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0950 MATERIAL ALLOWANCE HIGH MAST 42.7M BOLTS 2.000
EACH 0.000 0.00
1,607.70000 2.000 3,215.40
0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 0.000
EACH 0.000 0.00
11,929.00000 0.000 0.00
0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 0.000
EACH 2.000 23,858.00
11,929.00000 2.000 23,858.00
0955 613-40010 *LIGHT STANDARD FOUNDATION 28.000 23.000
EACH 1.000 1,001.00
1,001.00000 24.000 24,024.00
0960 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 M M) 78.000 24.500
M 25.000 16,375.00
655.00000 49.500 32,422.50
0965 613-50000 *LOWERING DEVICE 10.000 6.000
EACH 0.000 0.00
6,113.00000 6.000 36,678.00
0965 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0970 613-50050 *PORTABLE POWER UNIT 1.000 1.000
EACH 0.000 0.00
2,555.00000 1.000 2,555.00
0970 MATERIAL ALLOWANCE PORT POWER UNIT 0.000
EACH 0.000 0.00
1,929.00000 0.000 0.00
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0975 613-50100 *LIGHTING CONTROL CENTER 10.000 5.000
EACH 1.000 3,755.00
3,755.00000 6.000 22,530.00
0975 MATERIAL ALLOWANCE LIGHT CONTROL CENTER 5.000
EACH -1.000 -2,250.00
2,250.00000 4.000 9,000.00
0980 613-50150 *SECONDARY SERVICE PEDESTAL 15.000 5.000
EACH 2.000 840.00
420.00000 7.000 2,940.00
0985 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 0.000
EACH 0.000 0.00
546.00000 0.000 0.00
0985 MATERIAL ALLOWANCE LUMINS. HPS 250 15.000
EACH 0.000 0.00
110.65000 15.000 1,659.75
0990 613-70403 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPE  CIAL) 14.000 0.000
EACH 0.000 0.00
1,193.00000 0.000 0.00
0995 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 52.000 30.000
EACH 0.000 0.00
1,184.00000 30.000 35,520.00
1000 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 28.000 0.000
EACH 0.000 0.00
554.00000 0.000 0.00
1001 900-00006 ADDED ITEM (DOLLAR)/ EXCLUSIVE LT @ PEORIA(MCR #47) 1,650.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 614-00011 *SIGN PANEL (CLASS 1) 79.700 14.400
M2 0.000 0.00
17.50000 14.400 252.00
1010 614-00012 *SIGN PANEL (CLASS II) 97.250 15.500
M2 0.000 0.00
19.00000 15.500 294.50
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1015 614-00013 *SIGN PANEL (CLASS Ill) 338.670 0.000
M2 0.000 0.00
24.00000 0.000 0.00
1020 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
1025 614-00218 *STEEL SIGN POST (57.2X57.2 MM TUBING) 8.100 0.000
M 0.000 0.00
39.50000 0.000 0.00
1030 614-00220 *STEEL SIGN POST (63.5X63.5 MM TUBING) 19.000 0.000
M 0.000 0.00
52.00000 0.000 0.00
1035 614-00357 *STEEL SIGN POST (S 75X8.0) 6.000 0.000
M 0.000 0.00
61.80000 0.000 0.00
1040 614-00477 *STEEL SIGN POST (S 100X11) 7.000 0.000
M 0.000 0.00
67.20000 0.000 0.00
1045 614-00612 *STEEL SIGN POST (W 150X18) 25.450 0.000
M 0.000 0.00
80.00000 0.000 0.00
1050 614-00615 *STEEL SIGN POST (W 150X22) 8,367.000 0.000
M 0.000 0.00
87.00000 0.000 0.00
1055 614-00818 *STEEL SIGN POST (W 200X27) 38.000 0.000
M 0.000 0.00
94.00000 0.000 0.00
1060 614-01502 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCK ET) 195.000 6.450
M 0.000 0.00
39.00000 6.450 251.55
1065 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 295.000 32.950
M 0.000 0.00

105.00000 32.950 3,459.75
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1070  614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
1075 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1080 614-03003 *CONCRETE FOOTING (TYPE 3) 8.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1085 614-07000 *MASK SIGN LEGEND 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1090 614-10650 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 1.000 0.000
FRAME)
EACH 0.000 0.00
25,700.00000 0.000 0.00
1090 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1095 614-10950 *SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METE R 1.000 0.000
FRAME)
EACH 0.000 0.00
38,302.00000 0.000 0.00
1095 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1100 614-60150 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER F  RAME) 1.000 0.000
EACH 0.000 0.00
10,735.00000 0.000 0.00
1100 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1105 614-60250 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER F RAME) 3.000 0.000
EACH 0.000 0.00
18,016.00000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 12541-BID ESTIMATE RUN
PROJECT: SP 2254-062 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1105 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1110 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 2.000 0.000
EACH 0.000 0.00
19,400.00000 0.000 0.00
1110 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1115 614-60400 *CANTILEVER STRUCTURE (12 TO LESS THAN 14 METER FRAME 4.000 0.000
EACH 0.000 0.00
28,617.00000 0.000 0.00
1115 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1120 614-70117 *PEDESTRIAN SIGNAL FACE (400) 24.000 0.000
EACH 0.000 0.00
847.00000 0.000 0.00
1120 MATERIAL ALLOWANCE PED SIGNAL FACE 0.000
EACH 0.000 0.00
537.00000 0.000 0.00
1125 614-70216 *TRAFFIC SIGNAL FACE (200-200) 2.000 0.000
EACH 0.000 0.00
572.00000 0.000 0.00
1125 MATERIAL ALLOWANCE T/S FACE (200-200) 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
1130 614-70328 *TRAFFIC SIGNAL FACE (300-200-200) 2.000 0.000
EACH 0.000 0.00
757.00000 0.000 0.00
1130 MATERIAL ALLOWANCE T/S FACE (300-200-200) 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
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1135 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 50.000 0.000
EACH 0.000 0.00
648.00000 0.000 0.00
1140 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 9.000 0.000
EACH 0.000 0.00
852.00000 0.000 0.00
1145 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 639.000 0.000
M 0.000 0.00
10.50000 0.000 0.00
1145 MATERIAL ALLOWANCE LOOP WIRE (PREFAB) 2.000
EACH 0.000 0.00
725.00000 2.000 1,450.00
1146 614-72875 LOOP DETECT WIRE INSTALL ONLY 202.200 202.200
M 0.000 0.00
6.00000 202.200 1,213.20
1147 900-00006 ADDED ITEM (DOLLAR)/ RAMP C LOOP DETECTION WIRE(MCR 5,847.400 0.000
#48
) DOL 0.000 0.00
1.00000 0.000 0.00
1150 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
22,380.00000 0.000 0.00
1155 614-72891 *TELEPHONE INTERCONNECT WIRE 963.000 0.000
M 0.000 0.00
5.90000 0.000 0.00
1160 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,664.00000 0.000 0.00
1165 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 0.600
EACH 0.000 0.00
9,753.00000 0.600 5,851.80
1170 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000 1.200
EACH 0.000 0.00
7,924.00000 1.200 9,508.80
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1175 614-82015 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (SPECIA L) 3.000 1.300
EACH 0.000 0.00
14,982.00000 1.300 19,476.60
1180 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000 0.000
EACH 0.000 0.00
914.00000 0.000 0.00
1180 MATERIAL ALLOWANCE T/S PED POLE 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
1181 900-00006 ADDED ITEM (DOLLAR)/ RAMP B TRAFFIC SIGNAL 6,565.900 0.000
REVISION(MCR LINE #50)
DOL 0.000 0.00
1.00000 0.000 0.00
1185 614-85115 IMPACT ATTENUATOR (QUADGUARD) 6.000 0.000
EACH 0.000 0.00
21,000.00000 0.000 0.00
1190 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 4.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
14,856.00000 0.000 0.00
1190 MATERIAL ALLOWANCE T/S CONTROLLER (SS)(8 PHASE) 0.000
EACH 0.000 0.00
10,850.00000 0.000 0.00
1195 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
7,177.00000 0.000 0.00
1195 MATERIAL ALLOWANCE T/S CONTROLLER (TYPE 170) 0.000
EACH 0.000 0.00
5,096.65000 0.000 0.00
1200 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.000
LS 0.000 0.00
110,118.00000 0.000 0.00
1205 619-00001 WATER METER 1.000 0.000
EACH 0.000 0.00
915.93000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 29
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1210 619-00002 WATER SERVICE 1.000 0.000
EACH 0.000 0.00
1,919.42000 0.000 0.00
1215 619-06060 DN150 DUCTILE IRON PIPE 199.000 160.450
M 0.000 0.00
110.44000 160.450 17,720.10
1220 619-06080 DN200 DUCTILE IRON PIPE 53.000 0.000
M 0.000 0.00
121.02000 0.000 0.00
1225 619-06120 DN300 DUCTILE IRON PIPE 515.000 247.055
M 0.000 0.00
170.37000 247.055 42,090.76
1230 619-10060 DN150 WELDED STEEL PIPE 31.000 0.000
M 0.000 0.00
96.09000 0.000 0.00
1235 619-40080 *DN25 COPPER PIPE 73.000 0.000
M 0.000 0.00
22.30000 0.000 0.00
1240 619-40120  *DN40 COPPER PIPE 3.100 0.000
M 0.000 0.00
29.03000 0.000 0.00
1245 619-40160 *DN50 COPPER PIPE 6.000 0.000
M 0.000 0.00
38.02000 0.000 0.00
1250 619-40200 *DN65 COPPER PIPE 0.000 0.000
M 0.000 0.00
61.57000 0.000 0.00
1255 619-50080 *DN25 PLASTIC PIPE 1,786.000 0.000
M 0.000 0.00
9.71000 0.000 0.00
1260 619-50120 *DN40 PLASTIC PIPE 770.000 0.000
M 0.000 0.00
10.23000 0.000 0.00
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1265 619-50160 *DN50 PLASTIC PIPE 620.000 0.000
M 0.000 0.00
10.82000 0.000 0.00
1270 619-50200 *DN65 PLASTIC PIPE 759.000 0.000
M 0.000 0.00
17.25000 0.000 0.00
1275 619-50320 *DN100 PLASTIC PIPE 386.000 0.000
M 0.000 0.00
62.19000 0.000 0.00
1280 619-50480 *DN150 PLASTIC PIPE 33.000 0.000
M 0.000 0.00
67.34000 0.000 0.00
1285 619-50640 *DN200 PLASTIC PIPE 105.000 0.000
M 0.000 0.00
73.87000 0.000 0.00
1290 619-75012 *DN40 GATE VALVE 4.000 1.000
EACH 0.000 0.00
108.71000 1.000 108.71
1295 619-75016 *DN50 GATE VALVE 0.000 0.000
EACH 0.000 0.00
114.18000 0.000 0.00
1300 619-75020 *DN65 GATE VALVE 5.000 0.000
EACH 0.000 0.00
208.26000 0.000 0.00
1305 619-75048 DN150 GATE VALVE 7.000 3.000
EACH 0.000 0.00
655.02000 3.000 1,965.06
1310 619-75096 DN300 GATE VALVE 2.000 0.000
EACH 0.000 0.00
1,735.95000 0.000 0.00
1315 619-78048 DN150 FIRE HYDRANT 7.000 2.000
EACH 0.000 0.00
2,439.67000 2.000 4,879.34
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1316 900-00014 ADDED ITEM (LUMP SUM)/ LEAKING 27" WATERLINE @ PEOR |A 1.000 0.000
LS 0.000 0.00
3,397.00000 0.000 0.00
1320 621-00450 *DETOUR PAVEMENT 53,831.430 48,368.930
M2 876.100 23,199.13
26.48000 49,245.030 1,304,008.39
1321  900-00006 ADDED ITEM (DOLLAR)/ PNR WALL TIES(MCR #51) 18,667.700 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1325 622-00100 SHADE SHELTER 3.000 0.000
EACH 0.000 0.00
4,129.96000 0.000 0.00
1326  900-00006 ADDED ITEM (DOLLAR)/ PNR CREDIT FOR 480V LIGHTING -1,023.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1327 900-00006 ADDED ITEM (DOLLAR)/ COLOR CHANGE @ PNR (MCR #56) 6,562.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1328 900-00006 ADDED ITEM (DOLLAR)/ PAINTING ELEVATOR STEEL (MCR # 57) 4,552.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1329 900-00006 ADDED ITEM (DOLLAR)/ STAIR TOWER ROOFS @ PNR (MCR # 58) 9,867.500 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1330 622-00270 BOLLARD 2.000 0.000
EACH 0.000 0.00
788.65000 0.000 0.00
1331 900-00006 ADDED ITEM (DOLLAR)/ BOLLARDS(SPECIAL)(PNR)(MCR LIN E 19,725.750 0.000
#32
) DOL 0.000 0.00
1.00000 0.000 0.00
1332  900-00006 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL EXPANSION CO  VEF 3,490.000 0.000
PLATES(MCR #53)
DOL 0.000 0.00
1.00000 0.000 0.00
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1333 900-00006 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL CURVED RAIL @ 5,190.000 0.000
PNR(MCR #54)
DOL 0.000 0.00
1.00000 0.000 0.00
1334 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL STEEL @ ELEVATOR CO RE 7,759.000 0.000
@ PNR(MCR #55)
DOL 0.000 0.00
1.00000 0.000 0.00
1335 622-00540 WHEEL STOP 41.000 0.000
EACH 41.000 2,822.03
68.83000 41.000 2,822.03
1339 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE 3RD FLOOR 79,950.000 0.000
PNR(CMO #11)
DOL 0.000 0.00
1.00000 0.000 0.00
1340 622-00715 *MONITORING WELLS 0.000 0.000
M 0.000 0.00
141.67000 0.000 0.00
1341 900-00006 ADDED ITEM (DOLLAR)/ PNR WINTER PROTECTION(MCR #46) 4,950.210 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1342  900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE @ W. WALL @ 8,190.000 0.000
PNR(MCR LINE #31)
DOL 0.000 0.00
1.00000 0.000 0.00
1343 900-00006 ADDED ITEM (DOLLAR)/ EXPANSION JOINT WINTER PROTECT ION 7,285.000 0.000
@ PNR(MCR LINE #44)
DOL 0.000 0.00
1.00000 0.000 0.00
1344 900-00006 ADDED ITEM (DOLLAR)/ SIGNING CHANGES @ PNR(MCR #45) 755.500 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1345 622-00800 COMFORT STATION 1.000 0.000
EACH 0.000 0.00
17,959.88000 0.000 0.00
1346 900-00006 ADDED ITEM (DOLLAR)/ FURNISH/INSTALL GRINDER PUMP ( MCF 6,596.000 0.000
LINE #34)
DOL 0.000 0.00
1.00000 0.000 0.00
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1347 900-00006 ADDED ITEM (DOLLAR)/ BENDING OF ELECTRICAL TUBING(M CR 6,386.000 0.000
#41
) DOL 0.000 0.00
1.00000 0.000 0.00
1348 900-00006 ADDED ITEM (DOLLAR)/ CODE BLUE PHONES(MCR LINE #39) 9,395.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1349 900-00006 ADDED ITEM (DOLLAR)/ ADDED ELEVATOR ELECTRICAL(MCR 3,385.850 0.000
#40
) DOL 0.000 0.00
1.00000 0.000 0.00
1350 622-11052 *RIDESTOP BUILDING (TEMPORARY) 1.000 0.850
EACH 0.000 0.00
65,233.08000 0.850 55,448.12
1351 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR USING MH1 LIGHT -1,745.000 0.000
FIXTURES IN LIEU OF MH4
DOL 0.000 0.00
1.00000 0.000 0.00
1352 900-00006 ADDED ITEM (DOLLAR)/ CONDUIT FOR PAY PHONES(MCR #42 ) 953.990 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1353 900-00006 ADDED ITEM (DOLLAR)/ RELOCATION OF PNR PANEL BOARD( MCF 6,867.000 0.000
#38
) DOL 0.000 0.00
1.00000 0.000 0.00
1354 900-00006 ADDED ITEM (DOLLAR)/ PNR SECURITY SYSTEM 28,583.000 0.000
MODIFICATIONS(CMO #09)
DOL 0.000 0.00
1.00000 0.000 0.00
1355 622-11080 *PARKING STRUCTURE 1.000 0.698
LS 0.290 1,407,360.35
,852,966.73000 0.988 4,794,731.13
1355 MATERIAL ALLOWANCE PRECAST PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/S@P 0.000
DRAWINGS
LS 0.000 0.00
,852,966.73000 0.000 0.00
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1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/S@P 0.000
DRAWINGS
LS 0.000 0.00
,852,966.73000 0.000 0.00
1356 900-00006 ADDED ITEM (DOLLAR)/ MILESTONE #4(PNR) INCENTIVE 162,400.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1357 900-00014 ADDED ITEM (LUMP SUM)/ ADDITION OF 3RD LEVEL TO 9-M ILE 1.000 0.000
PARKING GARAGE
LS 0.000 0.00
,050,000.00000 0.000 0.00
1358 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR REDUCED QUANITITY O F -12,728.000 0.000
PNR DRAINS
DOL 0.000 0.00
1.00000 0.000 0.00
1359 900-00006 ADDED ITEM (DOLLAR)/ REGRADE OVERFLOW LOT(RTD)(MCR 1,580.000 0.000
LINE #33
) DOL 0.000 0.00
1.00000 0.000 0.00
1360 623-00162 *DRIP EMITTER TUBING 1,077.400 0.000
M 0.000 0.00
5.90000 0.000 0.00
1365 623-00184 *DN15 FLUSH UNIT 13.000 0.000
EACH 0.000 0.00
37.45000 0.000 0.00
1370 623-00185 *DN15 AIR RELIEF UNIT 28.000 0.000
EACH 0.000 0.00
52.98000 0.000 0.00
1375 623-00205 *DN100 POP-UP SPRAY SPRINKLER 444.000 0.000
EACH 0.000 0.00
13.61000 0.000 0.00
1380 623-00328 *DN90 POP-UP ROTARY SPRINKLER 41.000 0.000
EACH 0.000 0.00
48.82000 0.000 0.00
1385 623-01712 *DN40 BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
2,460.00000 0.000 0.00
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1390 623-01716 *DN50 BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00
3,332.00000 0.000 0.00
1395 623-01724 *DN80 BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
5,913.00000 0.000 0.00
1400 623-01808 *DN25 PRESSURE REDUCING VALVE 12.000 0.000
EACH 0.000 0.00
251.00000 0.000 0.00
1405 623-01812 *DN40 PRESSURE REDUCING VALVE 9.000 0.000
EACH 0.000 0.00
474.00000 0.000 0.00
1410 623-01816 *DN50 PRESSURE REDUCING VALVE 2.000 0.000
EACH 0.000 0.00
626.00000 0.000 0.00
1415 623-01824 *DN80 PRESSURE REDUCING VALVE 1.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
1420 623-01908 *DN25 STRAINER 9.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
1425 623-01912 *DN40 STRAINER 9.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
1430 623-02008 *DN25 DRAIN VALVE 5.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
1435 623-03108 *DN25 AUTOMATIC CONTROL VALVE 15.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
1440 623-03112 *DN40 AUTOMATIC CONTROL VALVE 23.000 0.000
EACH 0.000 0.00
227.00000 0.000 0.00
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1445 623-03116 *DN50 AUTOMATIC CONTROL VALVE 7.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1450 623-03124 *DN80 AUTOMATIC CONTROL VALVE 1.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
1455 623-04000 *CONTROL WIRE 24 VOLT 13,298.200 0.000
M 0.000 0.00
0.41000 0.000 0.00
1460 623-04008 *DN25 QUICK-COUPLER VALVE 17.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1465 623-06900 *VALVE BOX 78.000 1.000
EACH 0.000 0.00
71.00000 1.000 71.00
1470 623-07012 DN40 WATER METER 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
1475 623-07016 DN50 WATER METER 0.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
1480 623-07024 DN80 WATER METER 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
1485 623-07500 *SOIL MOISTURE SENSOR 3.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
1490 623-08200 *MASTER CONTROLLER 1.000 0.000
EACH 0.000 0.00
16,600.00000 0.000 0.00
1495 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 2.000 0.000
EACH 0.000 0.00
2,603.00000 0.000 0.00
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1500 623-08416 *16 STATION SATELLITE CONTROLLER 5.000 0.000
EACH 0.000 0.00
4,690.00000 0.000 0.00
1501 900-00006 ADDED ITEM (DOLLAR)/ IRRIGATION BORE(MCR #49) 8,373.520 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1505 625-00000 *CONSTRUCTION SURVEYING 1.000 0.587
LS 0.025 17,740.23
709,609.00000 0.612 434,280.71
1506 625-00001 CONST SURVEYING (HOUR) EXTRA WORK(ADD'L. CONSTR. 55.000 48.980
SURVEYING)
HOUR 4.463 446.30
100.00000 53.443 5,344.30
1510 626-00000 *MOBILIZATION 0.650 0.650
LS 0.000 0.00
,582,086.01000 0.650 2,328,355.91
1515 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
M2 0.000 0.00
16.00000 0.000 0.00
1520 627-00005 *EPOXY PAVEMENT MARKING 2,329.010 938.620
L 0.000 0.00
13.00000 938.620 12,202.06
1525 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 14,390.000 8,696.289
L 262.310 2,046.02
7.80000 8,958.599 69,877.07
1530 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5.000 0.000
M2 0.000 0.00
104.50000 0.000 0.00
1535 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 944.000 0.000
M2 0.000 0.00
79.00000 0.000 0.00
1536 627-30105 PVMT MKG PAINT (WS) MCR LINE 18 223.400 0.000
M2 85.020 6,376.50
75.00000 85.020 6,376.50
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CAT NO0200 ROADWAY

1537 627-30110  PVMT MKG PAINT (XS) MCR LINE 19 1,016.700 0.000
M2 187.640 8,631.44
46.00000 187.640 8,631.44
1540 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 83.400 0.000
(WORD-SYMBOL)
M2 0.000 0.00
196.37000 0.000 0.00
1545 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 321.800 0.000
M2 0.000 0.00
77.47000 0.000 0.00
1550 629-01001  *SURVEY MONUMENT (TYPE 1) 72.000 0.000
EACH 0.000 0.00
58.00000 0.000 0.00
1555 629-01002  *SURVEY MONUMENT (TYPE 2) 7.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
1560 629-01005  *SURVEY MONUMENT (TYPE 5) 17.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
1565 629-01006  *SURVEY MONUMENT (TYPE 6) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
1570 629-01021  *SURVEY MONUMENT (TYPE 2A) 0.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
1575 629-01050  *MONUMENT BOX 0.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
1580 629-01110  *LOCATE MONUMENTS 0.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
1585 630-00000  FLAGGING 35,428.500 15,113.000
HOUR 2,259.500 59,876.75

26.50000 17,372.500 460,371.25
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CAT NO0200 ROADWAY

1590 630-00002  *TRAFFIC CONTROL SUPERVISOR 580.000 241,000
DAY 24.000 9,000.00
375.00000 265.000 99,375.00
1595 630-00003  UNIFORMED TRAFFIC CONTROL 5,084.000 2,449.500
HOUR 162.000 7,290.00
45,00000 2,611.500 117,517.50
1600 630-00004  TRAFFIC CONTROL VEHICLE 3.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1605 630-00007  TRAFFIC CONTROL INSPECTION 101.500 21.500
DAY 7.000 455.00
65.00000 28.500 1,852.50
1610 630-80001  FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 0.000 0.00
3,000.00000 3.000 9,000.00
1615 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
1620 630-80336  BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
1625 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 187.000 89.000
EACH 0.000 0.00
250.00000 89.000 22,250.00
1630 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 41,500
EACH 0.000 0.00
250.00000 41.500 10,375.00
1635 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000
EACH 0.000 0.00
250.00000 7.000 1,750.00
1640 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 52.000 22,536
M2 0.000 0.00

155.00000 22.536 3,493.08
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1645 630-80355  PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 0.000 0.00
25,000.00000 3.000 75,000.00
1650 630-80356  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEA 6.000 3.000
TYPE
) EACH 0.000 0.00
3,500.00000 3.000 10,500.00
1655 630-80360  DRUM CHANNELIZING DEVICE 680.000 315.000
EACH 0.000 0.00
75.00000 315.000 23,625.00
1660 630-80370  CONCRETE BARRIER (TEMPORARY) 9,921.350 4,960.675
M 0.000 0.00
71.04000 4,960.675 352,406.35
1661 900-00012  ADDED ITEM (METER)/ CONCRETE 232.000 0.000
BARRIER(TEMP)(SPECIAL)(MCR LINE #30)
M 0.000 0.00
100.00000 0.000 0.00
1665 630-80378  GLARE SCREEN (TEMPORARY) 1,032.000 516.000
M 0.000 0.00
29.00000 516.000 14,964.00
1670 630-80380  TRAFFIC CONE 900.000 325.000
EACH 0.000 0.00
16.00000 325.000 5,200.00
1675 630-80520  *MOBILE PAVEMENT MARKING ZONE 48.000 7.000
DAY 0.500 475.00
950.00000 7.500 7,125.00
1680 630-85010  IMPACT ATTENUATOR (TEMPORARY) 19.000 8.000
EACH 0.000 0.00
4,400.00000 8.000 35,200.00
1685 630-86810  *TRAFFIC SIGNAL (TEMPORARY) 5.000 5.000
EACH 0.000 0.00
14,458.00000 5.000 72,290.00
1686 900-00006  ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME PRIC  E -4,500.000 -4,500.000
REDUCTION
DOL 0.000 0.00

1.00000 -4,500.000 -4,500.00
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1690 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1691 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL WELD ANALYSIS 1,930.000 1,930.000
DOL 0.000 0.00
1.00000 1,930.000 1,930.00
1695 700-70011 F/A PARTNERING 9,422.460 18,605.180
FA 0.000 0.00
1.00000 18,605.180 18,605.18
1700 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,620.810 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1705 700-70013 F/A CONCRETE INCENTIVE PAYMENT 109,774.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1710 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1715 700-70022 F/A OJT PILOT 8,140.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1720 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1725 700-70035 F/A ROADWAY SMOOTHNESS 4,149.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730 700-70070 F/A OBTAIN FIBER OPTIC RELOCATION FROM ICG 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1735 700-70070 F/A OBTAIN PHONE SERVICE FROM US WEST FOR RTD 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1740 700-70070 F/A OBTAIN SANITARY SEWER CONNECTION 10,699.000 10,699.000
FA 0.000 0.00
1.00000 10,699.000 10,699.00
1745 700-70070 F/A OBTAIN WATER TAP OF 42" WATER CONDUIT FOR 12" 9,295.000 9,295.000
FA 0.000 0.00
1.00000 9,295.000 9,295.00
1750 700-70070 F/A OBTAIN WATER TAP FEE AND INSPECTION FROM AU RORA 10,351.000 10,351.000
FA 0.000 0.00
1.00000 10,351.000 10,351.00
1755 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIG HWAY 0.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR RTD 0.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1765 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1770 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2562 900-00014 ADDED ITEM (LUMP SUM)/ CELLULAR PHONES FOR PROJECT 747.070 748.070
PERSONNEL (SUPPLEMENTAL)
LS 0.000 0.00
1.00000 748.070 748.07
2565 700-70035 F/A PRE-CONSTRUCTION CONFERENCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2570 700-70035 F/A EARLY COMPLETION INCENTIVE PAYMENT 1,050,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2571 900-00006 ADDED ITEM (DOLLAR)/ REIMBURSEMENT OF OVERTIME LABOR 472,406.000 0.000
COSTS(CMO #20)
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
2575 700-70035 F/A ROAD CLOSURE REDUCTION INCENTIVES 260,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2582 900-00006 ADDED ITEM (DOLLAR)/ UTILITY RESTORATION AT MCDONAL DS 2,584.000 2,584.000
DOL 0.000 0.00
1.00000 2,584.000 2,584.00
2587 900-00006 ADDED ITEM (DOLLAR)/ UTILITY DELAYS ON RAMP H 14,223.000 14,223.000
DOL 0.000 0.00
1.00000 14,223.000 14,223.00
2592  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE CLASS B CONCRETE -430.910 -430.910
DOL 0.000 0.00
1.00000 -430.910 -430.91
2593 900-00006 ADDED ITEM (DOLLAR)/ CDI SUBCONTRACTOR CLAIM DEDUCTION 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2594  900-00006 ADDED ITEM (DOLLAR)/ PNR DECK TOPPING PRICE DEDUCTI OM -27,495.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2595 900-00006 ADDED ITEM (DOLLAR)/ UDBE OBLIGATION PRICE REDUCTIO N 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2596 900-00006 ADDED ITEM (DOLLAR)/ RAMP B DEWATERING-EXTRA (CMO # 17) 39,665.480 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2597 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION COSTS 175,166.000 0.000
(CMO #18)
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 36,825,360.70 $ 2,484,121.39 $20,188,299.47
CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1790 206-00000 STRUCTURE EXCAVATION 20,228.000 17,102.000
M3 299.000 1,659.45
5.55000 17,401.000 96,575.55
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1795 206-00100  *STRUCTURE BACKFILL (CLASS 1) 40,419.000 32,191.470
M3 2,770.460 18,839.13
6.80000 34,961.930 237,741.12
1800 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 20,323.010 16,156.060
M3 2,130.330 31,805.83
14.93000 18,286.390 273,015.80
1805 504-04410  *BLOCK FACING 5,813.000 4,638.270
M2 449.500 52,016.14
115.72000 5,087.770 588,756.74
1810 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 893.000 0.000
M3 0.000 0.00
342.45000 0.000 0.00
1815 515-00400  *CONCRETE SEALER 3,189.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
1816 900-00006 ~ ADDED ITEM (DOLLAR)/ WALL B-3 ANTI-GRAFFITI(MCR #32 ) 1,436.700 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1820 601-03050  CONCRETE CLASS D (WALL) 1,406.000 198.900
M3 0.000 0.00
239.98000 198.900 47,732.02
1825 601-40250  *BRIDGE DECK FINISH (SAWED GROOVES) 1,775.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
1830 601-40300  *STRUCTURAL CONCRETE COATING 689.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
1835 602-00000  *REINFORCING STEEL 31,001.100 25,723.200
KG 0.000 0.00
0.88000 25,723.200 22,636.42
1840 602-00020  *REINFORCING STEEL (EPOXY COATED) 100,460.000 0.000
KG 0.000 0.00

1.08000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 45
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1845 606-10700 *BRIDGE RAIL TYPE 7 1,090.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
1850 607-15100 *FENCE (SOUND BARRIER) 3,390.000 2,804.000
M2 247.000 52,808.60
213.80000 3,051.000 652,303.80
1855 607-53001 *FENCE CHAIN LINK (PVC COATED) 239.000 0.000
M 0.000 0.00
60.00000 0.000 0.00
1860 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 1,068.200 0.000
M 0.000 0.00
67.00000 0.000 0.00
1860 MATERIAL ALLOWANCE FENCE CL(900MM) 0.000
M 0.000 0.00
52.00000 0.000 0.00
1865 613-00200 *50 MM ELECTRICAL CONDUIT 1,062.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
1870 626-00000 *MOBILIZATION 0.050 0.050
LS 0.000 0.00
,582,086.01000 0.050 179,104.30
2533 900-00014 ADDED ITEM (LUMP SUM)/ WALL B-3 ADDITIONAL COSTSFO R 1.000 0.000
ADDITIONAL GANG FORM:
LS 0.000 0.00
14,760.00000 0.000 0.00
CAT 0201 CURRENT AMT$ 3,348,017.59 157,129.15 $ 2,097,865.75
CAT NO0300 STR. F-17-FE
1875 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
40,631.65000 1.000 40,631.65
1880 206-00000 STRUCTURE EXCAVATION 170.000 170.000
M3 0.000 0.00
5.55000 170.000 943.50



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 46
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. F-17-FE
1885 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 136.000 139.820
M3 0.000 0.00
98.27000 139.820 13,740.11
1890  206-00200 STRUCTURE BACKFILL (CLASS 2) 55.000 55.000
M3 0.000 0.00
3.60000 55.000 198.00
1895 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 0.000 0.000
76-28
T 0.000 0.00
59.75000 0.000 0.00
1900 503-00048 *DRILLED CAISSON (1200 MM) 54.390 54.390
M 0.000 0.00
476.34000 54.390 25,908.13
1905 509-00000 *STRUCTURAL STEEL 97,430.000 97,430.000
KG 0.000 0.00
2.92000 97,430.000 284,495.60
1910 512-00101 BEARING DEVICE (TYPE I) 6.000 6.000
EACH 0.000 0.00
1,727.96000 6.000 10,367.76
1915 601-01040 CONCRETE CLASS B (BRIDGE) 44.000 44.000
M3 0.000 0.00
436.09000 44.000 19,187.96
1920 601-03040 CONCRETE CLASS D (BRIDGE) 15.000 15.000
M3 0.000 0.00
702.86000 15.000 10,542.90
1925 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 126.000 126.000
M3 0.000 0.00
534.88000 126.000 67,394.88
1930  602-00000 *REINFORCING STEEL 37,510.000 37,510.000
KG 0.000 0.00
0.88000 37,510.000 33,008.80
1935 602-00050 *REINFORCING (FIBER REINFORCED PLASTIC) 0.200 0.200
M3 0.000 0.00
34,514.39000 0.200 6,902.88
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CAT NO0300 STR. F-17-FE
1940 606-10700 *BRIDGE RAIL TYPE 7 31.000 31.000
M 0.000 0.00
122.60000 31.000 3,800.60
1945 626-00000 *MOBILIZATION 0.010 0.010
LS 0.000 0.00
,582,086.01000 0.010 35,820.86
CAT 0300 CURRENT AMT$ 552,568.24 0.00 $ 552,943.63
CAT NO0301 STRS. F-17-GX, GZ
1950 202-00400 *REMOVAL OF BRIDGE 2.000 1.330
EACH 0.000 0.00
165,079.57000 1.330 219,555.83
1955 206-00000 STRUCTURE EXCAVATION 3,644.000 1,807.000
M3 0.000 0.00
5.55000 1,807.000 10,028.85
1960 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,756.000 878.000
M3 0.000 0.00
98.27000 878.000 86,281.06
1965 206-00200 STRUCTURE BACKFILL (CLASS 2) 338.000 58.000
M3 0.000 0.00
3.60000 58.000 208.80
1970 503-00030 *DRILLED CAISSON (750 MM) 428.000 323.574
M 0.000 0.00
204.28000 323.574 66,099.70
1975 503-00042 *DRILLED CAISSON (1050 MM) 243.000 116.400
M 0.000 0.00
363.90000 116.400 42,357.96
1980 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 278.400 0.000
M3 0.000 0.00
342.45000 0.000 0.00
1985 509-00000  *STRUCTURAL STEEL 943,272.000 474,882.000
KG 0.000 0.00
2.92000 474,882.000 1,386,655.44
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CAT NO0301 STRS. F-17-GX, GZ
1985 MATERIAL ALLOWANCE STRUCTUAL STEEL FROM UNIVERAL FAB. 0.000
KG 0.000 0.00
2.50000 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ GIR DERS) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 254,111.349
GIRDERS)
KG 0.000 0.00
1.27500 254,111.349 323,991.97
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 302,910.580
GIRDERS)
KG 0.000 0.00
1.27500 302,910.580 386,210.99
1990 512-00101 BEARING DEVICE (TYPE I) 12.000 6.000
EACH 0.000 0.00
1,727.96000 6.000 10,367.76
1995 512-00103 BEARING DEVICE (TYPE IlI) 6.000 3.000
EACH 0.000 0.00
7,297.89000 3.000 21,893.67
1997 900-00007 ADDED ITEM (EACH)/ ELASTOMERIC BEARING PADS 24.000 0.000
EACH 0.000 0.00
156.41000 0.000 0.00
2000 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
6,359.75000 0.000 0.00
2005 515-00400 *CONCRETE SEALER 4,528.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2010 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 100.000 0.000
M 50.000 21,403.50
428.07000 50.000 21,403.50
2010 MATERIAL ALLOWANCE F-17-GX,GZ 100.000
M -50.000 -10,226.50
204.53000 50.000 10,226.50
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CAT NO0301 STRS. F-17-GX, GZ
2015 601-01040 CONCRETE CLASS B (BRIDGE) 402.000 203.300
M3 0.000 0.00
436.09000 203.300 88,657.10
2020 601-03040 CONCRETE CLASS D (BRIDGE) 1,392.000 599.000
M3 0.000 0.00
702.86000 599.000 421,013.14
2025 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,864.000 0.000
M2 1,932.000 12,075.00
6.25000 1,932.000 12,075.00
2030 601-40300 *STRUCTURAL CONCRETE COATING 332.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2035 602-00000 *REINFORCING STEEL 52,280.000 22,780.000
KG 3,360.000 2,956.80
0.88000 26,140.000 23,003.20
2040 602-00020 *REINFORCING STEEL (EPOXY COATED) 252,340.000 115,210.000
KG 11,160.000 12,052.80
1.08000 126,370.000 136,479.60
2045 606-10700 *BRIDGE RAIL TYPE 7 468.000 0.000
M 234.000 28,688.40
122.60000 234.000 28,688.40
2050 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 414.000 0.000
M 204.000 13,668.00
67.00000 204.000 13,668.00
2050 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 414.000
M -204.000 -10,200.00
50.00000 210.000 10,500.00
2050 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2055 613-00075 *19 MM ELECTRICAL CONDUIT 88.000 45.110
M 0.000 0.00
18.00000 45.110 811.98



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 50
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT
CAT NOO0301 STRS. F-17-GX, GZ
2060 613-00200 *50 MM ELECTRICAL CONDUIT 510.000 54.710
M 237.730 4,516.87
19.00000 292.440 5,556.36
2065 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
,582,086.01000 0.100 358,208.60

CAT NO0302

2070 202-00410

2075 206-00000

2080 206-00065

2085 507-00100

2090 513-00690

2095 518-01002

2096 900-00014

2100 601-03040

STR. F-17-GY, KS

*REMOVAL OF MAT FROM BRIDGE

STRUCTURE EXCAVATION

STRUCTURE BACKFILL (FLOW-FILL)

CONCRETE SLOPE AND DITCH PAVING (REINFORCED)

BRIDGE DRAIN (SPECIAL)

*BRIDGE EXPANSION DEVICE (0-50 MM)

ADDED ITEM (LUMP SUM)/ MCR LINE # 15 - F17 KS
ADDITIONAL EXPANSION MATERIAL

CONCRETE CLASS D (BRIDGE)

CAT0301
2,396.000
M2
10.05000
449.000
M3
5.55000
126.000
M3
98.27000
247.800
M3
342.45000
1.000
EACH
6,359.75000
158.000
M
258.20000
1.000
LS
7,840.00000
140.300
M3

702.86000

CURRENT AMT$ 5,651,776.34

2,396.000
0.000
2,396.000

299.640
0.000
299.640

126.000
0.000
126.000

247.750
0.000
247.750

1.000
0.000
1.000

84.200
15.881
100.081

0.000
1.000
1.000

68.240
72.050
140.290

74,934.87 $ 3,683,943.41

0.00
24,079.80
0.00
1,663.00
0.00
12,382.02
0.00
84,841.99
0.00
6,359.75
4,100.47
25,840.91
7,840.00
7,840.00
50,641.06
98,604.23



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 51
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. F-17-GY, KS
2105 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 485.840 180.400
M3 144.250 48,962.78
339.43000 324.650 110,195.95
2106 900-00006 ADDED ITEM (DOLLAR)/ SILICA FUME DELAMINATION(CMO # 12) 72,383.490 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2110 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 6,473.000 3,041.220
M2 0.000 0.00
6.25000 3,041.220 19,007.63
2115 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,680.000 6,340.000
KG 6,340.000 6,847.20
1.08000 12,680.000 13,694.40
CAT 0302 CURRENT AMT$ 568,862.30 118,391.51 $ 404,509.68
CAT NOO0303 STRS. F-17-IL, KB, KU
2120 206-00000 STRUCTURE EXCAVATION 7,708.000 4,287.000
M3 0.000 0.00
5.55000 4,287.000 23,792.85
2125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,815.000 2,493.000
M3 0.000 0.00
6.80000 2,493.000 16,952.40
2130 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,124.000 1,916.000
M3 0.000 0.00
14.93000 1,916.000 28,605.88
2133 504-04150 MECH STABILIZED EARTH WALL (TEMP) 198.520 85.400
M2 0.000 0.00
172.00000 85.400 14,688.80
2135 503-00024 *DRILLED CAISSON (600 MM) 882.001 412.870
M 0.000 0.00
153.43000 412.870 63,346.64
2140 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 156.700 0.000
M3 0.000 0.00
342.45000 0.000 0.00




CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 52

PCN: 12541-BID ESTIMATE RUN 07/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 STRS. F-17-IL, KB, KU

2145 515-00400 *CONCRETE SEALER 2,246.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2150 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 105.000 64.000
M 0.000 0.00
428.07000 64.000 27,396.48
2150 MATERIAL ALLOWANCE F-17-KB/KU 19.000
M 0.000 0.00
204.53000 19.000 3,886.07
2155 601-01040 CONCRETE CLASS B (BRIDGE) 391.000 200.600
M3 0.000 0.00
436.09000 200.600 87,479.65
2160 601-03040 CONCRETE CLASS D (BRIDGE) 707.000 354.000
M3 0.000 0.00
702.86000 354.000 248,812.44
2165 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 347.000 158.900
M3 0.000 0.00
534.88000 158.900 84,992.43
2170 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,574.000 0.000
M2 611.000 3,818.75
6.25000 611.000 3,818.75
2175 601-40300 *STRUCTURAL CONCRETE COATING 97.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2180 602-00000 *REINFORCING STEEL 56,130.000 25,870.000
KG 0.000 0.00
0.88000 25,870.000 22,765.60
2185 602-00020 *REINFORCING STEEL (EPOXY COATED) 147,450.000 77,740.000
KG 0.000 0.00
1.08000 77,740.000 83,959.20
2190 606-10700 *BRIDGE RAIL TYPE 7 148.000 0.000
M 78.000 9,562.80

122.60000 78.000 9,562.80



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 53
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRS. F-17-IL, KB, KU
2195 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 106.000 0.000
M 50.000 3,350.00
67.00000 50.000 3,350.00
2200 613-00200 *50 MM ELECTRICAL CONDUIT 265.000 159.730
M 78.000 1,482.00
19.00000 237.730 4,516.87
2205 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 3,665.000 1,640.000
MNM 0.000 0.00
13.75000 1,640.000 22,550.00
2206 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL POST TENSIONING F  OR 1.000 0.000
F-17-KU/KB DUE TO PLAN ERROR
LS 0.000 0.00
11,430.00000 0.000 0.00
2210 626-00000 *MOBILIZATION 0.030 0.030
LS 0.000 0.00
,582,086.01000 0.030 107,462.58

CAT NO0304

2215 206-00000

2220 206-00100

2225 206-00200

2230 206-00360

2235 503-00030

STRS. F-17-Kl, KT

STRUCTURE EXCAVATION

*STRUCTURE BACKFILL (CLASS 1)

STRUCTURE BACKFILL (CLASS 2)

*MECHANICAL REINFORCEMENT OF SOIL

*DRILLED CAISSON (750 MM)

CAT 0303
158.000

M3
5.55000
155.000

M3
6.80000
48.000

M3
3.60000
125.000

M3
14.93000
67.000

M

204.28000

CURRENT AMT$ 1,672,529.06

158.000
0.000
158.000

0.000
0.000
0.000

48.000
0.000
48.000

0.000
0.000
0.000

66.700
0.000
66.700

18,21355 $ 857,939.44

0.00
876.90

0.00
0.00

0.00
172.80

0.00
0.00

0.00

13,625.48



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 54

PCN: 12541-BID ESTIMATE RUN 07/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 STRS. F-17-KI, KT

2240 503-00036 *DRILLED CAISSON (900 MM) 226.000 225.800
M 0.000 0.00
305.37000 225.800 68,952.55
2245 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 16.600 0.000
M3 0.000 0.00
342.45000 0.000 0.00
2250 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
6,359.75000 0.000 0.00
2255 515-00400 *CONCRETE SEALER 1,105.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2260 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 39.000 0.000
M 0.000 0.00
428.07000 0.000 0.00
2260 MATERIAL ALLOWANCE F-17-KT/KI 39.000
M 0.000 0.00
204.53000 39.000 7,976.67
2265 601-01040 CONCRETE CLASS B (BRIDGE) 154.000 154.000
M3 0.000 0.00
436.09000 154.000 67,157.86
2270 601-03040 CONCRETE CLASS D (BRIDGE) 317.000 48.500
M3 0.000 0.00
702.86000 48.500 34,088.71
2275 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 185.000 38.000
M3 0.000 0.00
534.88000 38.000 20,325.44
2280 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 799.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2285 601-40300 *STRUCTURAL CONCRETE COATING 185.000 0.000
M2 0.000 0.00

34.46000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 55
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRS. F-17-KI, KT
2290 602-00000 *REINFORCING STEEL 26,930.000 13,630.000
KG 0.000 0.00
0.88000 13,630.000 11,994.40
2295 602-00020 *REINFORCING STEEL (EPOXY COATED) 78,580.000 20,550.000
KG 0.000 0.00
1.08000 20,550.000 22,194.00
2300 606-10700 *BRIDGE RAIL TYPE 7 211.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
2305 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 188.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2310 613-00075 *19 MM ELECTRICAL CONDUIT 49.000 31.860
M 0.000 0.00
18.00000 31.860 573.48
2315 613-00200 *50 MM ELECTRICAL CONDUIT 237.000 56.500
M 0.000 0.00
19.00000 56.500 1,073.50
2320 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 2,100.000 907.000
MNM 0.000 0.00
13.75000 907.000 12,471.25
2325 626-00000 *MOBILIZATION 0.010 0.010
LS 0.000 0.00
,582,086.01000 0.010 35,820.86
CAT 0304 CURRENT AMT$ 736,673.37 0.00 $ 297,303.90
CAT NO0305 STR. F-17-KJ
2330 206-00000 STRUCTURE EXCAVATION 577.000 556.000
M3 0.000 0.00
5.55000 556.000 3,085.80
2335 206-00100 *STRUCTURE BACKFILL (CLASS 1) 512.000 0.000
M3 0.000 0.00
6.80000 0.000 0.00




CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 56
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. F-17-KJ
2340 206-00200 STRUCTURE BACKFILL (CLASS 2) 456.000 456.000
M3 0.000 0.00
3.60000 456.000 1,641.60
2345 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 295.000 0.000
M3 0.000 0.00
14.93000 0.000 0.00
2350 503-00024 *DRILLED CAISSON (600 MM) 151.000 151.000
M 0.000 0.00
153.43000 151.000 23,167.93
2355 503-00042 *DRILLED CAISSON (1050 MM) 187.200 187.200
M 0.000 0.00
363.90000 187.200 68,122.08
2360 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 21.000 0.000
M3 0.000 0.00
342.45000 0.000 0.00
2365 509-00000 *STRUCTURAL STEEL 506,040.000 0.000
KG 506,040.000 1,477,636.80
2.92000 506,040.000 1,477,636.80
2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(1 OF 2) 92,092.488
KG -92,092.488 -230,231.22
2.50000 0.000 0.00
2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(2 OF 2) 154,865.456
KG -154,865.456 -387,163.64
2.50000 0.000 0.00
2365 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-KJ) 74,004.200
KG -74,004.200 -185,010.50
2.50000 0.000 0.00
2370 512-00103 BEARING DEVICE (TYPE IlI) 4.000 0.000
EACH 4.000 29,191.56
7,297.89000 4.000 29,191.56
2375 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
6,359.75000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 07/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STR. F-17-KJ

2380 515-00400 *CONCRETE SEALER 2,124.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2385 518-01006 BRIDGE EXPANSION DEVICE (0-150 MM) 17.000 0.000
M 0.000 0.00
592.36000 0.000 0.00
2385 MATERIAL ALLOWANCE F-17-KJ 17.000
M 0.000 0.00
209.77000 17.000 3,566.09
2390 601-01040 CONCRETE CLASS B (BRIDGE) 184.000 144.600
M3 39.400 17,181.95
436.09000 184.000 80,240.56
2395 601-03040 CONCRETE CLASS D (BRIDGE) 469.000 0.000
M3 0.000 0.00
702.86000 0.000 0.00
2400 601-05040 CONCRETE CLASS S (BRIDGE) 96.000 0.000
M3 0.000 0.00
350.99000 0.000 0.00
2405 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,544.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2410 601-40300 *STRUCTURAL CONCRETE COATING 294.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2415 602-00000 *REINFORCING STEEL 29,730.000 24,310.000
KG 5,420.000 4,769.60
0.88000 29,730.000 26,162.40
2420 602-00020 *REINFORCING STEEL (EPOXY COATED) 114,080.000 18,160.000
KG 0.000 0.00
1.08000 18,160.000 19,612.80
2425 606-10700 *BRIDGE RAIL TYPE 7 424.000 0.000
M 0.000 0.00

122.60000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. F-17-KJ
2430 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 299.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2430 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2435 613-00075 *19 MM ELECTRICAL CONDUIT 18.000 0.000
M 0.000 0.00
18.00000 0.000 0.00
2440 613-00200 *50 MM ELECTRICAL CONDUIT 424.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
2445  618-00005 *PRESTRESSING STEEL BAR 363.000 0.000
MNM 0.000 0.00
66.38000 0.000 0.00
2450 626-00000 *MOBILIZATION 0.050 0.050
LS 0.000 0.00
,582,086.01000 0.050 179,104.30

CAT NO0306

2455 503-00048

2456  900-00014

2460 512-00101

2465 513-00690

CAT 0305 CURRENT AMT$  2,544,585.96

STR. F-17-KK
*DRILLED CAISSON (1200 MM) 408.000
M
476.34000
ADDED ITEM (LUMP SUM)/ MCR LINE # 16 - SOFTENED HOL ES 1.000
LS
8,509.00000
BEARING DEVICE (TYPE I) 4.000
EACH
1,727.96000
BRIDGE DRAIN (SPECIAL) 4.000
EACH

6,359.75000

407.970
0.000
407.970

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

726,374.55 $ 1,911,531.92

0.00
194,332.43
8,509.00
8,509.00
0.00
0.00
0.00
0.00
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PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2470 515-00400 *CONCRETE SEALER 5,924.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2475 518-01009 BRIDGE EXPANSION DEVICE (0-225 MM) 23.000 0.000
M 0.000 0.00
2,309.81000 0.000 0.00
2480 601-03040 *CONCRETE CLASS D (BRIDGE) 2,425.000 2,067.500
M3 0.000 0.00
702.86000 2,067.500 1,453,163.05
2481 900-00006 ADDED ITEM (DOLLAR)/ F-17-KK CONCRETE QUANTITY 63,561.800 0.000
INCREASE(CMO #16)
DOL 0.000 0.00
1.00000 0.000 0.00
2485 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 913.820 0.000
M3 86.000 45,999.68
534.88000 86.000 45,999.68
2485 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 23.929
M3 -23.929 -11,964.50
500.00000 0.000 0.00
2490 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 4,700.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2495 601-40300 *STRUCTURAL CONCRETE COATING 594.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2496 900-00006 ADDED ITEM (DOLLAR)/ F-17-KK STAIN COATING(CMO#14) 90,878.870 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2500 602-00020 *REINFORCING STEEL (EPOXY COATED) 363,571.000 374,795.700
KG 0.000 0.00
1.08000 374,795.700 404,779.36
2505 602-00050 *REINFORCING (FIBER REINFORCED PLASTIC) 2.468 0.100
M3 0.000 0.00
34,514.39000 0.100 3,451.44



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 60
PCN: 12541-BID ESTIMATE RUN
PROJECT: SP 2254-062 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2505 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.165
M3 0.000 0.00
34,514.39000 0.165 5,694.87
2510 606-10700 *BRIDGE RAIL TYPE 7 182.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
2515 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 868.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2515 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 274.120
M 0.000 0.00
50.00000 274.120 13,706.00
2515 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2520 613-00075 *19 MM ELECTRICAL CONDUIT 90.000 86.490
M 0.000 0.00
18.00000 86.490 1,556.82
2525 613-00200 *50 MM ELECTRICAL CONDUIT 905.000 75.070
M 0.000 0.00
19.00000 75.070 1,426.33
2530 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 23,369.000 1,281.500
MNM 1,000.000 13,750.00
13.75000 2,281.500 31,370.63
2531 900-00014 ADDED ITEM (LUMP SUM)/ DETENSIONING PIERS 2&3 DUE T 1.000 0.000
CLARITY
LS 1.000 4,319.00
4,319.00000 1.000 4,319.00
2532 900-00014 ADDED ITEM (LUMP SUM)/ F-17-KK ADDITIONAL WIND BRAC 1.000 0.000
LS 0.000 0.00
1,794.00000 0.000 0.00
2534  900-00007 ADDED ITEM (EACH)/ F-17-KK ADDITIONAL ACCESS HATCHE 2.000 0.000
EACH 0.000 0.00
1,479.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2535 618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 150 MM) 785.000 86.230
M2 63.370 10,247.56
161.71000 149.600 24,191.82
2535 MATERIAL ALLOWANCE F-17-KK PRESTESSED DECK PANALS 133.220
M2 -63.370 -4,425.76
69.84000 69.850 4,878.32
2539  900-00006 ADDED ITEM (DOLLAR)/ PRESTRESSING(FRP) MATERIAL 255,754.110 0.000
REIMBURSEMENT(CMO#13)
DOL 0.000 0.00
1.00000 0.000 0.00
2540  618-20002 PRESTRESSING (FIBER REINFORCED PLASTIC) 224.000 0.000
MNM 300.000 201,534.00
671.78000 300.000 201,534.00
2540 MATERIAL ALLOWANCE F-17-KK PRESTRESS DECK PANELS(FRP) 144.801
MNM -144.801 -94,120.63
650.00000 0.000 0.00
2540 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 64.160
MNM -64.160 -36,936.27
575.69000 0.000 0.00
2541  900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY H-PILING @ F-17-KK 1.000 0.000
(CMO #5)
LS 0.000 0.00
90,190.00000 0.000 0.00
2542 900-00006 ADDED ITEM (DOLLAR)/ STRUCTURE F-17-KK WINTER 132,559.430 0.000
PROTECTION (CMO#15)
DOL 0.000 0.00
1.00000 0.000 0.00
2545  626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
,582,086.01000 0.100 358,208.60

CAT NO0400

2550 620-00005

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (SPECIAL)

CAT 0306 CURRENT AMT$  4,728,220.99

1.000
EACH
525,613.38000

1.000
0.000
1.000

136,912.08 $ 2,757,121.35

0.00
525,613.38
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CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 12541-BID ESTIMATE RUN 07/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0011 13:42:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2555 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
173,633.88000 1.000 173,633.88
2560 620-00020 SANITARY FACILITY 6.000 6.000
EACH 0.000 0.00
2,538.03000 6.000 15,228.18
2561 900-00006 ADDED ITEM (DOLLAR)/ 7 CELLULAR PHONES FOR PROJECT 1.000 1.000
PERSONEL
DOL 0.000 0.00
1.000 16,569.00

16,569.00000

CAT 0400 CURRENT AMT$
PROJECT TOTAL CURRENT AMT $57,359,638.99

731,044.44 3%

0.00 $ 731,044.44

$ 3,716,077.10  $33,482,502.99



